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Report Outline and Reviewer Writing Assignments
for the Director’s Preliminary Review
of the
Super NuMI (SNuMI) Plan
November 14-16, 2006

Executive Summary Ed Temple
1.0 Introduction Dean Hoffer
2.0 Phase |
2.1 Technical
2.1.1 Booster Upgrades Stuart Henderson
Erk Jensen
2.1.2 Recycler Upgrades Erk Jensen
Mike Brennan
Phil Martin

2.1.3 Main Injector Upgrades

Mike Brennan
Stuart Henderson
Erk Jensen

2.1.4 NuMI Upgrades

Sayed Rokni
Thomas Roser

Yoshi Yamazaki

2.2 Civil Construction

Karen Hellman

Phil Martin
2.3 Project Management
2.3.1 Cost Dean Hoffer
All
2.3.2 Schedule Dean Hoffer
All
2.3.3 Management Greg Bock

Karen Hellman

2.4 Charge Questions

2.4.1 Are the physics requirements that SNuMI addresses
appropriately stated?

2.4.2 Have these physics requirements been translated into
accelerator technical performance requirements /
specifications?

2.4.3 Are the design features of the defined elements of
SNuMI documented in a Conceptual Design Report, Design
Handbook, or other appropriate manner?

2.4.4 Are the prototype plans and decision paths
appropriate for the less well-developed elements?

2.4.5 Do the elements of SNuMI address the performance
requirements / specifications? Are the designs of these
elements reasonable?

Stuart Henderson
Thomas Roser
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2.4.6 Has a Work Breakdown Structure (WBS) been
developed?

2.4.7 Do the cost estimates for each WBS element have a
sound basis and are they reasonable?

2.4.8 Is there a schedule for the project?

2.4.9 Are the activity durations reasonable for the assumed
resources?

2.4.10 Has the schedule been “resource loaded?”

2.4.11 Has the schedule been developed with contingency
or slack included?

2.4.12 For the less well-developed technical elements have
decision milestones been included in the schedule?

Dean Hoffer

2.4.13 Is there an appropriate management organizational
structure in place or proposed to accomplish the design and
construction?

2.4.14 Have responsibilities been assigned or have they
been proposed?

2.4.15 Is there a Project Management Plan outlining the
organizational structure, summarizing the technical, cost
and schedule (including milestones) baselines, and setting
forth the change control procedures and reporting processes
that will be used?

2.4.16 Are there adequate staffing resources available or
planned for this effort?

2.4.17 Is there a funding plan available or proposed to meet
the resource requirements to realize SNuMI?

Greg Bock

3.0 Phase |1

3.1 Technical

Thomas Roser
All

3.2 Civil Construction

Karen Hellman
Phil Martin

3.3 Project Management (Cost, Schedule and Management)

Greg Bock
All

3.4 Charge Questions

3.4.1 Does the design concept for Phase Il support the
objective of delivering at least 1 MW beam power onto the
neutrino production target?

Thomas Roser
Stuart Henderson

3.4.2 Is the strategy for Phase Il viable and does it support
the implementation of Phase Il in the timeframe presented?

Greg Bock
Karen Hellman

* Note underlined names are the primary writer.
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